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Elzinga, William J <William.Elzinga@amec.com> 
Saturday, November 01, 2014 10:11 AM 
Gunter, Jason; 'Arthur Busch'; 'Chris Schmitt'; dave_mosby@fws.gov; Hopkins, Larry; Van 
Horn, Julie; 'Michael McKee'; Montgomery, Michael; 'Robert Roscoe'; Madden, Venessa; 
Neaville, Chris; Mark Yingling (myingling@doerun.com); Hinkson, Robert; 
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RE: Progress Report -September and October 2014, Focused RI/FS - OU-2, St. Francois 
County, Missouri 
Doe Run FS MPR 2014-09 and 10.pdf 

Red Category 

Hello Folks, 

Attached please find the OU-2 progress report for August pertaining to the Feasibility Study in progress pursuant to U.S. 
EPA Docket No. CERCLA-VII-97-F-0002, Focused RI/FS, St. Francois County, Missouri. 

Feel free to give me a call with any questions. 

Regards, 

Bill 

William Elzinga 
AMEC E&l 
Sr. Principal Scientist 
15933 Clayton Rd. Suite 215 
Ballwin, MO 63011 
314.520.1506 (cell) 
636.200.5119 (office) 

The information contained in this e-mail is intended only for the individual or entity to whom it is addressed. Its contents 
(including any attachments) may contain confidential and/or privileged information. If you are not an intended recipient 
you must not use, disclose, disseminate, copy or print its contents. If you receive this e-mail in error, please notify the 
sender by reply e-mail and delete and destroy the message. 
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VIA Email 

November 1, 2014 

Mr. Jason Gunter 
Superfund Division 
U.S. EPA Region VII 
11201 Rentier Blvd. 
Lenexa, KS 66219 

Re: Progress Report - September-October 2014 
Focused RI/FS, St. Francois County, Missouri 

Dear Mr. Gunter: 

On behalf of the Respondents and pursuant to Article XII the Consent Orders for the above 
referenced project, enclosed please find the Monthly Progress Report for September and 
October 2014. 

Please call me if you have questions on this monthly progress report. 

Sincerely, 

William J Elzinga 
Project Manager 

Enclosure 
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PROGRESS 
REPORT 

August 2014 

Focused RI/FS St. Francois 
County, Missouri 

EPA Docket No. VII-
97-F-0002 

1. ACTIONS PERFORMED OR COMPLETED THIS PERIOD 

A. Development of FS narrative and associated appendices 
B. Develop list of Remedies for consideration in the FS 
C. Finalize Remedies for consideration in FS 
D. Evaluate Remedies selected for consideration 
E. Issuance of revised Preliminary Final Big River Fluvial Geomorphic 

Assessment, St. Francois County. Missouri, prepared by The ELM Group, 
Inc. to Doe Run 

F. Submittal of Preliminary Draft FS to Doe Run 

2. DATA AND RESULTS RECEIVED THIS PERIOD 

On-going 

3. SCHEDULED ACTIONS NOT COMPLETED THIS PERIOD 

A. None 

4. PLANNED ACTIONS FOR NEXT PERIOD 

A. Finalize Big River Fluvial Geomorphic Assessment, St. Francois County, 
Missouri, prepared by The ELM Group, Inc. for issuance to USEPA. 

B. Respond to Doe Run comments on Preliminary Draft FS and issue 
completed report to USEPA. 

5. CHANGES IN PERSONNEL 

None 

6. ISSUES OR PROBLEMS ARISING THIS PERIOD 

None 

END OF PROGRESS REPORT 




